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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation. The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions.  
 
In an effort to coordinate planning information between the US Army Environmental Center 
(USAEC), Fort Chaffee, Base Realignment and Closure (BRAC) Division, executing 
agencies an IAP was completed.  The IAP is used to track requirements, schedules and 
tentative budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan during a book update: 
 
Company/Installation/Branch 
Army BRAC Office 
and Environment, Inc. 
USAEC, LLC for USAEC 

Statement of Purpose
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ADEQ  Arkansas Department of Environmental Quality 
AEDB-R  Army Environmental Database-Restoration 
AOC  Area of concern 
AOI  Area of interest 
ARANG Arkansas Air National Guard 
ARARNG Arkansas Army National Guard 
AST  Aboveground storage tank 
BRAC  Base Realignment and Closure 
BTT  Base Transition Team 
CC  Compliance Cleanup 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 
CFR  Code of Federal Regulations  
CTC  Cost-to-Complete 
DDT  Dichlorodiphenyltrichloroethane 
DERP  Defense Environmental Restoration Program 
DOCC  Description of Current Conditions 
DOD  Department of Defense 
DRMO Defense Reutilization and Marketing Office 
DSERTS Defense Sites Environmental Restoration Tracking System 
EBS  Environmental baseline survey 
EE/CA Engineering Evaluation/Cost Analysis 
EOD  Explosive ordnance disposal 
ER,A  Environmental Restoration, Army 
FS  Feasibility Study 
FTCH  Fort Chaffee abbreviation in AEDB-R 
FY  Fiscal Year 
HSWA Hazardous and Solid Waste Amendments 
HW  Hazardous Waste 
IAP  Installation Action Plan 
IRP  Installation Restoration Program 
JRTC  Joint Readiness Training Center 
LF  Landfill 
LTM  Long-Term Management 
LUC  Land Use Controls 
MCL  Maximum contaminant level 
MMRP Military Munitions Response Program 
MTC  Maneuver Training Center  
µg/kg  Micrograms per kilogram (didn’t see this acronym in document) 
µg/L  Micrograms per liter (didn’t see this acronym in document) 
NA  Not Applicable 
NFA  No further action 
NGB  National Guard Bureau 
NPDES National Pollutant Discharge Elimination System 
NPL  National Priority List 
NTCRA Non-Time-Critical Removal Action 

Acronyms & Abbreviations
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OB/OD Open Burning/Open Detonation 
OTS  Oil Trenches  
PA  Preliminary Assessment 
PBC  Performance Based Contract 
ppb  Parts per billion 
POW  Prisoner-of-war 
RA  Remedial Action 
RAB  Restoration Advisory Board 
RC  Response complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
RFA  RCRA Facility Assessment 
RFI  RCRA Facility Investigation 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
SAR  Site Assessment Report 
SI  Site Inspection 
SVOC  Semi-volatile organic compound 
SWMU Solid Waste Management Unit 
TCE  Trichloroethylene 
TRADOC Training and Doctrine Command 
TRC  Technical Review Committee 
USACE s Army Corps of Engineers 
USAEC U.S. Army Environmental Center 
USAEHA U.S. Army Environmental Hygiene Agency 
USEPA U.S. Environmental Protection Agency 
USGS  U.S. Geological Survey 
UST  Underground storage tank 
UXO  Unexploded ordnance  
VOC  Volatile organic compound 

Acronyms & Abbreviations
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Installation Locale:  The former Fort Chaffee Garrison was located on 71,373 acres of 
land in Sebastian and Franklin counties, Arkansas.  Highway 22 is the northern boundary 
of the former installation, except for a small portion that extended north of the highway.  
Highway 96 bisects the installation in a north-south direction.  The former installation is 
approximately seven miles southeast of Ft. Smith (1990 population 72,798), the second 
largest city in Arkansas. 

Installation Size  
Installation Acreage:  71,359.00 
BRAC Acreage:  7037.00 
Acreage transferred to other service:  0.00 
Acreage transferred to other federal agencies:  6.00 
Acreage transferred to non-federal agencies:  7031.00 
 
List of Off Post Properties:  NA 
 
Environmental Condition of Property:   
Acres in Category 1:  6037.00 
Acres in Category 2:  18.00 
Acres in Category 3:  347.00 
Acres in Category 4:  35.00 
Acres in Category 5:  0.00 
Acres in Category 6:  0.00 
Acres in Category 7:  0.00 
 
Lead Organization:  Base Realignment and Closure Division (BRACD) 
 
Lead Executing Agency:  USACE, LRD 
 
Regulatory Participation 
Federal:  U.S. Environmental Protection Agency (USEPA), Region 6 
State:  Arkansas Department of Environmental Quality (ADEQ) 

State of Arkansas Regulation 23 (Resource Conservation and Recovery Act 
[RCRA] 40 Code of Federal Regulations [CFR] 265) 

 
BRAC Closure Round:  BRAC IV – Base Realignment and Closure, 1995 

Installation Information 
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Status of Redevelopment Initiative (Reuse Plan):  Redevelopment is underway 
 
Organization Name:  Fort Chaffee Public Trust 
Plan Status:  LRA Redevelopment Plan is in effect 
Development Plan Date:  199808 
 
Existing Legal Agreements/Interim Leases:  NA 
 
Significant Base Tenants:  NA 
 
Date of Final Transfer of Property:  200309 
 
National Priorities List (NPL) Status:  Not on NPL. 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  RAB adjourned in 
November 2003 after last transfer. 
 
Installation Program Summaries 
IRP 
Primary Contaminants of Concern:  VOCs, SVOCs, pesticides, metals 
Affected Media of Concern:  Groundwater and soil 
Estimated Date for Response Complete (RC):  200109 
Funding to Date (up to FY05):  $ 29,707,000 
Current Year Funding (FY06):  $ 53,000 
Cost-to-Complete (FY07+):  $ 505,000 
 

 
 
 
 
 
 
 
 
 

Installation Information 
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Total Installation Acres:  71,359.00 acres 
 
BRAC Acres:  7037.00 
 
Transfer date:  2003 
 
All excess acreage has been transferred. 
 

Transfer Summary
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Installation Historic Activity:   
On September 9, 1941, Federal Judge John E. Miller signed the order granting the 
government possession of the land, which was designated Camp Chaffee, after the first 
Chief of Armored Forces, Major General Adna R. Chaffee. The government had to acquire 
numerous tracts of land before the establishment of Camp Chaffee.  These tracts varied in 
size from 40 to 80 acres and up to several thousand acres.  Most of the tracts were farm 
units that consisted of small fields of cropland (cotton and corn), pasture, farm wood lots, 
and small irregular-shaped areas of abandoned cropland.  After acquiring the land from the 
owners, the government razed most of the tenant houses, fences, and other 
improvements. The original land acquisition amounted to approximately 76,075 acres.  
Because of disposals, corrected surveys, and audits, the number was eventually reduced 
to 71,373 acres. 

Construction began in September, and the first troops arrived on December 7, 1941.  The 
mission was to train armored divisions.  Camp Chaffee also was used as a prisoner-of-war 
camp during the 1940s.  After World War II, Camp Chaffee was placed in an inactive 
status in 1946.  It was reactivated in June 1948, as the home of the 5th Armored Division.  
In February 1950, Camp Chaffee was once again deactivated.  The Korean War caused 
reactivation in August 1950.  

On March 21, 1956, Camp Chaffee was redesignated Fort Chaffee and became a 
permanent installation.  In June 1959, Fort Chaffee became inactive and placed in 
caretaker status until October 1961.  At this time, it was assigned the mission to train the 
100th Division.  In 1962, the mission went to the 3rd Corps Artillery and the 19th Corps 
Reserve Unit.  In June 1965, Fort Chaffee was once again placed in caretaker status. 

During November 1974, Fort Chaffee was redesignated U.S. Army Garrison, Fort Chaffee 
(semi-active).  In 1975, Fort Chaffee became a Refugee Processing Center.  More than 
50,000 Indochina refugees were processed.  In May 1980, Fort Chaffee once again 
became a Refugee Processing Center, processing more than 25,000 Cuban refugees by 
1982. 

In 1986, the Army selected Fort Chaffee as a site for the Joint Readiness Training Center 
(JRTC).  The mission was to train troops under simulated combat conditions.  During 1993, 
JRTC was moved to Fort Polk, Louisiana. 

Activities at Fort Chaffee have generated listed hazardous and potentially listed and/or 
characteristic hazardous wastes, including spent degreasers, solvents, battery acid, 
contaminated fuels, and minor quantities of other potentially hazardous wastes. 

Fort Chaffee was included on the 1995 Base Realignment and Closure (BRAC) list.  The 
Enclave Area, consisting of 64,638 acres, was transferred from Department of the Army, 
TRADOC, to the ARARNG on October 1, 1997, at which time the name was changed to 
Fort Chaffee MTC. 

 

Cleanup Program Summary
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IRP  
• Prior Year Progress: Two groundwater monitoring reports were reviewed by regulators. 

Five Year Reviews for FTCH-001 and FTCH-032 finalized. Well abandonment at two 
landfills scheduled for FY06. 

• Future Plan of Action:  Continue groundwater monitoring at FTCH-21E; complete Five 
Year Review at FTCH-21E. 

 
 

Cleanup Program Summary



Fort Chaffee – BRAC Installation Action Plan 
 10 

 
 

FORT CHAFFEE 
 

BRAC 
Installation Restoration Program 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Fort Chaffee – BRAC Installation Action Plan 
 11 

 
 
 
 
IRP Contamination Assessment Overview  
Fort Chaffee had a total of 34 Defense Sites Environmental Restoration Tracking System 
(DSERTS) which has been replaced by the Army Environmental Database-Restoration 
(AEDB-R) including landfills, disposal areas, spill areas, aboveground storage tanks (AST), 
underground storage tanks (UST), pesticide handling buildings, sanitary waste line, and 
waste treatment facility, among others. 

As mandated by Congress in 1986, the Department of Defense (DOD) created and 
initiated implementation of the Defense Environmental Restoration Program (DERP).  The 
Army program at active installations is referred to as the Installation Restoration Program 
(IRP).  According to Congressional mandate, the IRP is to be carried out in a manner 
consistent with Section 120 of CERCLA.  The IRP effort at Fort Chaffee MTC began in 
1987 and has continued to the present, with major milestones summarized as follows: 

• An evaluation of solid waste management units (SWMUs) was completed in 1988 as 
part of an Army-wide effort to meet requirements under the Hazardous and Solid Waste 
Amendments (HSWA).  Thirty-two SWMUs were identified (at Fort Chaffee proper).  A 
follow-up investigation targeted 12 of the 32 SWMUs.  The report concluded that no 
sites required further investigation. 

• A RCRA Facility Assessment (RFA) was completed in 1990.  The RFA evaluated the 
32 previously identified SWMUs, and identified two additional SWMUs and four areas 
of concern (AOCs).  The RFA recommended no further action (NFA) for 17 SWMUs 
and RCRA Facility Investigations (RFIs) for 17 SWMUs. 

• A RFI was completed in 1993 for the Arkansas Air National Guard Burn Pit (FTCH-04), 
the East and West Land Application Sites (EBS-20 and EBS-08, respectively), and 
Buildings 145 and 2350 (part of AOC-2).  Buildings 145 and 2350 are not part of Fort 
Chaffee MTC.  The report concluded that none of the four sites posed a threat to 
human health or the environment. 

• A post-wide Environmental Baseline Survey (EBS) completed in 1996 identified 29 
additional areas that required further assessment and/or investigation. 

Decision documents were in place for all of the 34 BRAC sites by April 2003.  RIP/RC was 
met in 2001. 
 
IRP Cleanup Exit Strategy 
Installation is at RIP.  4 IRP sites (FTCH-01, 13, 21E, 32) remain open, all of which are in 
the LTM phase. The LTM phase includes 5 year reviews and cap maintenance except at 
FTCH-21E, where groundwater monitoring is also included.   
 
 
 
 
 
 
 

IRP Contamination Assessment
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No Date 
• Fort Chaffee MTC PA/SI 
• USAEHA: Geohydrologic Study No. 38-26-0337-89 
• Project Work Plan Excavation of Oil and Contaminated Soil Oil Trenches Site 35 
• USAEHA: RCRA Facility Assessment, Doc. No. 38-26-8818-90 
 
1969 
• Info from Preliminary Report Description of Current Conditions: October 
 
1990 
• PRC Environmental Management Inc.: 1990 RCRA Facility Assessment: August 
 
1993 
• Info from Solid Waste Management Unit Synopsis Draft RCRA 3008 (h) Order: June 
• USAEHA: Geohydrologic Study No. 38-26-KV45-93, Mar 17-28 
 
1995 
• Paul McKee: Hydrogeology and Simulation Around Sewage Lagoons in the Alluvial Basin 
of the Arkansas River, Arkansas (Master of Science Thesis) 
 
1996 
• USGS: Preliminary Report: RCRA Facility Investigation, Site 39 COTS 
• OHM Remediation Services Corp.: Info from Draft Technical Evaluation and Action Level 
Recommendation Report for the Active USTs: August 
• Environmental Baseline Survey: October 
• Info from Preliminary Report Description of Current Conditions: October 
• USGS: Preliminary Report: Description of Current Conditions: October 
• USACE: RI Second RA and Feasibility Study for Contaminated Oil Trenches: December 
 
1997 
• Closure Report UST Site Number 5830, Project Number CHAS95005: January 
• Stormwater-runoff Monitoring at the Fort Chaffee Facility, United States Geological 
Survey Administrative Report: April 
• Closure Report UST Site Number B2350, Project Number CHAS950005: June 
 
1998 
• Remedial Investigation Report Site 21, Project Number CHAS030001: February 
• Remedial Investigation Report Site 17, Project Number CHABS950031: March 
• RI Report Site 43/44 East and West Land Application Areas, Project Number 
CHABS950031: April 
• Defense Environmental Restoration Program Non-Evaluated Sites Investigation Report: 
May 
• USACE: Tulsa District Memo: August 
 

Previous Studies 
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1999 
• Remediation Summary Report, Removal of Fuel Transmission Lines and Fill Stands, Site 
FTCH-40: August 
 
2000 
• Remedial Investigation Report, East Land Application Area, Site FTCH-43: February 
• Final Data Summary Report: May 
 
2001 
• Closure Report for Burn/Burial Pits Site 4, May 1998 (amended April 2001): April 
 
 

 
 

Previous Studies 
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FORT CHAFFEE 
 

BRAC 
IRP Site Descriptions 
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FTCH-01 
LANDFILL #1 

 
 
 
Implementation of Containment Presumptive 
Remedy within framework of a Removal Action 
Complete.  

Long-term monitoring is underway.  

Included in ROD V for no further action, signed 
September 30, Sep 2002.  

Permit for Permitted Section of Landfill #1 voided 
in FY06. 

 
 
 
 
Groundwater monitoring wells to be abandoned in 
FY06.  LTM (five-year reviews) will continue.   
Institutional Controls Include Cap Maintenance. 

 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:   
None 
 
MEDIA OF CONCERN: None 
 
Phases Start  End  
PA................ 198805 ........ 198809 
SI ................. 198805 ........ 198809 
RI/FS ........... 199808 ........ 199903 
RD ............... 199912 ........ 200003 
RA(C) .......... 200003 ........ 200011 
LTM ............. 200012 ........ 203612 
 
RC DATE: 200011 

STATUS 

CLEANUP STRATEGY 
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FTCH-13 
INCINERATOR SLAG PILES 

 
 
 
RI report was revised to include comments from 
EPA. State concurs with no unacceptable risk for 
future industrial use, which is the reasonably 
anticipated future use for the site. EPA does not. 
Army acceded to EPA change NA ROD VI to NFA 
ROD with LUC & 5 year CERCLA reviews.  

ROD - April 2003. 

 
 
 
 
LTM (five-year reviews) will continue. 
 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:   
Metals 
 
MEDIA OF CONCERN: Soil 
 
Phases Start  End  
PA................ 198805 ........ 198805 
SI ................. 199904 ........ 199906 
RI/FS ........... 199906 ........ 200109 
LTM ............. 200304 ........ 203604 
 
RC DATE: 200109 

STATUS 

CLEANUP STRATEGY 
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FTCH-21E 
HW SATELLITE ACCUMULATION POINT BLDG 460 

 
 
 
TCE was detected in groundwater at levels as 
high as 60,000 ppb, and in soils at levels acting 
as continued source of groundwater 
contamination. Groundwater plume has been 
delineated. A Non Time Critical Removal Action 
(NTCRA) was implemented on September 18, 
2001.  It included a limited soil removal, 
institutional controls including groundwater, and 
industrial use restrictions. EE/CA addressed all 
media. An action memorandum signed on 
September 9, 2001. A site closeout report was 
finalized in 2003.  

Groundwater monitoring began August 2002 and 
continues.   

 
 
 
 
The first five-year review is scheduled for FY07.  
LTM (groundwater monitoring and five-year 
reviews) will continue. 
 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:   
VOCs 
 
MEDIA OF CONCERN: 
Groundwater, soil 
 
Phases Start  End  
PA................ 199007 ........ 199908 
SI ................. 199707 ........ 199811 
RI/FS ........... 200008 ........ 200108 
RD ............... 200109 ........ 200109 
RA(C) .......... 200109 ........ 200109 
LTM ............. 200208 ........ 203608 
 
RC DATE: 200109 

STATUS 

CLEANUP STRATEGY 
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FTCH-32 
NORTH POW LANDFILL 

 
 
 
CAP construction complete.  
 
Began groundwater monitoring September 2000 
and ceased in 2005.   
 
Institutional controls for protection of the remedy 
documented in ROD V for no further action which 
was signed September 30, 2002. 
 
First 5-year review was finalized in March 2006. 
 
 
 
 
Monitoring wells will be abandoned in FY06.  
LTM (five-year reviews) will continue. 
 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:   
TCE 
 
MEDIA OF CONCERN: 
Groundwater 
 
Phases Start  End  
PA................ 198805 ........ 198805 
SI ................. 199605 ........ 199701 
RI/FS ........... 199702 ........ 199812 
RD ............... 199810 ........ 200002 
RA(C) .......... 200002 ........ 200008 
LTM ............. 200009 ........ 203609 
 
RC DATE: 200009 

STATUS 

CLEANUP STRATEGY 
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 BRAC No Further Action Sites Summary 
AEDB-R # Site Title Documentation/Reason for NFA NFA 

Date 
FTCH-09 Containerized Stg Area DDT All Required Cleanup (s) Completed 199810
FTCH-12 Former Hazardous Waste 

Storage Area 
Study Completed, No Cleanup 
Required 

199811

FTCH-14 Waste Oil Stg Tank Study Completed, No Cleanup 
Required 

199712

FTCH-15 Pcb Stg Area Bldg 426 Study Completed, No Cleanup 
Required 

199710

FTCH-16 Landfill Wood/Burnable Dis 
Site 

Study Completed, No Cleanup 
Required 

199901

FTCH-17 Vehicle Wash Rack Ditches Study Completed, No Cleanup 
Required 

199810

FTCH-19 West Area 3 UST's Study Completed, No Cleanup 
Required 

199707

FTCH-
21A 

Waste Oil Stg Containers Bld 
262 

Study Completed, No Cleanup 
Required 

199811

FTCH-
21B 

Waste Oil Accumulation Point 
B423 

Study Completed, No Cleanup 
Required 

199811

FTCH-
21C 

Waste Oil Accumulation Point 
B421 

Study Completed, No Cleanup 
Required 

199811

FTCH-22 Fire Training Site All Required Cleanup (s) Completed 200008
FTCH-23 Containerized Waste Stg 

Area Bl 339 DRMO 
Study Completed, No Cleanup 
Required 

199809

FTCH-24 Paint Shop Waste Storage 
Bldg 416 

Study Completed, No Cleanup 
Required 

199712

FTCH-25 Silver Recovery Unit-Troop 
Medical Clinc 

Study Completed, No Cleanup 
Required 

199805

FTCH-27 Incinerator Old Hospital Study Completed, No Cleanup 
Required 

199809

FTCH-29 Ce Dredging MAT Open 
Dump 

Other 198805

FTCH-33 Oil Water Separator Sludge 
Disposal Area 

Study Completed, No Cleanup 
Required 

199810

FTCH-34 Remove O/W Seps AST. 
UST's & Lines 

Study Completed, No Cleanup 
Required 

199810

FTCH-35 Underground Storage Tanks All Required Cleanup (s) Completed 199811
FTCH-36 Ninth Avenue UST’s Study Completed, No Cleanup 

Required 
199706

FTCH-37 Bldg 260 & 263 UST's Study Completed, No Cleanup 
Required 

199709

FTCH-38 Bldg 428 UST Study Completed, No Cleanup 
Required 

199808

FTCH-40 Fill Stands/Fuel Transmission 
Line 

All Required Cleanup (s) Completed 199908
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BRAC No Further Action Sites Summary 

AEDB-R # Site Title Documentation/Reason for RC NFA 
Date 

FTCH-41 Defoliant Spray Areas Study Completed, No Cleanup 
Required 

199909 

FTCH-42 Pesticide Handling Area Bldg 
477 

Other 200109 

FTCH-42A Pesticide Management Bldg. 
540 

Study Completed, No Cleanup 
Required 

199810 

FTCH-44 West Land Application Site Study Completed, No Cleanup 
Required 

199911 

FTCH-45 Wood Dump Study Completed, No Cleanup 
Required 

199909 

FTCH-46 Oil Houses Study Completed, No Cleanup 
Required 

200001 

FTCH-47 Sanitary Sewer Lines Study Completed, No Cleanup 
Required 

198805 

FTCH-48C UXO Mitigation Study Completed, No Cleanup 
Required 

199909 

FTCH-49C Hospital Asbestos 
Remediation 

All Required Cleanup (s) 
Completed 

199911 

FTCH-50C Asbestos Survey Study Completed, No Cleanup 
Required 

199909 
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Initiation of BRAC: 1995 
 
Past Phase Completion Milestones 
 
1997 
• RA  FTCH-35, Waste Removal- Drums, Apr 
 
1998 
• RA  FTCH-22, Waste Removal, Sep 
• RA  FTCH-09, Waste Removal, Oct 
• RA  FTCH-35, Waste Removal, Nov 
 
1999 
• RA  FTCH-40, Removal, Jun 
• RA  FTCH-49C, Removal, Nov 
 
2000 
• IRA FTCH-01, Capping, Nov  
• IRA FTCH-32, Capping, Aug  
 
2001 
• RA  FTCH-21E, Waste Removal, Sep 
 
Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates:  
Completed in FY2003 
 
Schedule for Next Five Year Review:  2007 
 
Estimated Completion Date of BRAC (including LTM phase):  2037 
 
 
 

Schedule



AEDB-R# Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTCH-01 LTM 203612
FTCH-13 LTM 203604
FTCH-21E LTM 203608
FTCH-32 LTM 203609

Fort Chaffee BRAC Schedule
(based on current funding constraints)

Fort Chaffee - BRAC Installation Action Plan
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Prior Years Funds 
 
Total Funding up to FY04:  $29,542K   
 
Site Information     Expenditures FY Total  
          $165K  
            
Total Prior Year Funds: $29,707K 
 
Current Year (FY06) Requirements 
Site Information     Expenditures FY Total 
LTM, FTCH-01     $20K     
LTM, FTCH-21E     $18K     
LTM, FTCH-32     $15K   $53K 
 
Total Future Requirements:  $505K 
 
Total BRAC Program Cost (from inception to completion of the IRP): $30,265K 

Costs 
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Restoration Advisory Boards 
In January 1996 (FY96), a public meeting was held to educate the public on the concept of 
Restoration Advisory Boards (RABs) and to solicit participation in a RAB at Fort Chaffee.  
Applications for membership were handed out to attendees.  A copy of the application form 
also was published in the local newspaper.  Additional local interest was canvassed 
through press releases and paid advertisements. 

Results 
Close to 20 applications were received from members of the surrounding communities.  
The Installation Commander authorized the appointment of a selection panel.  The 
selection panel reviewed the applications, conducted interviews, and proposed a 
membership selection list, which was approved by the Commander. 

Conclusion 
The Fort Chaffee RAB was officially established in April 1996, with 12 community 
members.  The RAB was adjourned in October 2003 after the last transfer took place. 

 

 

Community Involvement


